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FOURTH AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS FOURTH AMENDMENT to the Construction Agreement dated July 17, 2017, is made
and entered into _SePtember 22 5050 (the “Fourth Amendment”) between DRG CONSTRUCTION
LLC having an office located at 245 South Main Street, Freeport, NY 11520 (“Contractor”), and the
HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany,
New York 12207 (“HTFC”).

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (“PQL”) for RFQ #
201603_047 on November 28, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to an initial Invitation for Bid (“1FB”)
#s 055E, 057E, and 059E released on April 20, 2017, May 5, 2017, and May 26, 2017 respectively; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (The “Agreement’)
on July 17, 2017, and made effective on July 11, 2017, pursuant to which Contractor provides certain
services in support of HTFC’s administration of the State of New York’s Community Development
Block Grant-Disaster Recovery (“CDBG-DR”) program; and

WHEREAS, HTFC’s Governor’s Office of Storm Recovery (“GOSR”) is specifically tasked
with administering the State of New York’s CDBG-DR program and therefore oversees and administers
this Agreement; and

WHEREAS, HTFC and Contractor’s Contract Price in the Construction Agreement totaled
$10,000,000.00; and

WHEREAS, HTFC and Contractor entered into a First Amendment to the Agreement on August
20, 2018 which increased the total fee to $11,500,000.00 and extended the Term of the Agreement to
July 10, 2019; and

WHEREAS, HTFC and Contractor entered into a Second Amendment to the Agreement on April
5, 2019 which increased the total fee of the Agreement to $12,000,000.00; and

WHEREAS, HTFC and Contractor entered into a Third Amendment to the Agreement on
August 6, 2019 which extended the Term of the Agreement to July 10, 2020; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the

scope of services sought under the RFQ and provided by Contractor under the Agreement; and
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WHEREAS, HTFC seeks such additional services in the amount of $8,050,000.00, thereby
increasing the agreement Total Fee to $20,050,000.00, in order to allow Contractor to perform additional
services; and

WHEREAS, HTFC seeks to extend the Term of the Agreement for an additional two years to
July 17, 2022; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this
Fourth Amendment to increase the Contract Price and to extend the Contract Term in order to allow

Contractor to perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants

and obligations herein contained, it is

STIPULATED AND AGREED as follows:

1. The Third and Fourth sentences of Article 3 Section 3.1 are hereby deleted and replaced with the
following:
“Notwithstanding the latter, Contractor agrees that in no event will HTFC pay the Contractor
more than $20,050,000.00 (“Contract Price”) for the Services under all applicable work orders
under this Construction Agreement unless the Contract Price is first modified in writing by a
fully executed Amendment to this Construction Agreement. For the avoidance of doubt, the
Contract Price for all work to be performed pursuant to this Construction Contract shall not
exceed $20,050,000.00.”

2. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
“4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work
Orders under this Construction Agreement during the period: July 11, 2017 thru July 17, 2022.”

3. All other terms and conditions, including appendices, attachments, exhibits, riders, prior
Amendments, and Letter Agreements to the Agreement are hereby continued in full force and

effect as though set forth herein.
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IN WITNESS WHEREOF, the parties executed this Fourth Amendment on the day and year first above

written.

DRG Construction LLC Housing Trust Fund Corporation

By: A, By: ‘Em[(q T(wmpsom,

Name: Dennis Gugh Name: Emily Thompson
Title: President Title:  Acting General Counsel,
Date: 21 September 2020 Goyernor’s Office of Storm Recovery

Date: 9/22/2020
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